ATTACHMENT 5 - SCHEDULE

INTRODUCTION

A detailed schedule for the Proposal and each of the IRWMP Update components is provided as
Table 5-1.

The schedule is consistent with the categories provided in the Guidelines. The schedule shows the
sequence and timing of work planning items presented in the Proposal and assumes the effective
date of the grant agreement to be January 17, 2011. The schedule shows the start dates, end dates,
and milestones for each planning item contained in the Attachment 3 Work Plan, and when
applicable, dependence on predecessors is also shown. Work Plan Tasks in this Proposal are
numbered as follows:

1. Grant Administration

2. Climate Change Technical Study

3. Salt and Nutrient Management Plan

4. Upper Santa Clara River IRWMP Update

CONSISTENCY WITH WORK PLAN

Both the Attachment 3 Work Plan and Proposal schedule provide discussions of the work items
under the general categories outlined in the budget and are thus consistent with each other and the
budget.

IRWMP DEVELOPMENT AND ADOPTION

All work items contribute to the development and enhancement of the IRWM Plan. The schedule
notes the specific milestones by which Plan Updates should occur once the technical studies have
been completed. As documented in Attachment 3, the IRWMP has already been adopted by the
individual RWMG members, and collectively as a group. Incorporation of new technical data and
the foreseeable and/or potential changes in objectives could trigger re-adoption of the plan in the
future, however timing is unknown and not dependent on these application funds.
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